COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 06/ 2015

ESTI MATE SUMVARY 13: 41: 42
CONTI D C18856 ESTI MATE NO 0003 FI NL SPEC YR 2005
PCN: 18856- Bl D COFRS REPORTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 39.5  DAYS TI VE ALLOW 40 WORK DAYS
|-76 CABLERAIL: BROMLEY TO LOCHBU E PERCENT TIME.  98.75 ORI G TI ME ALLON 40 WORK DAYS
PRQIECT NO SHE 0761- 215
|-76 CABLERAIL: BROMLEY TO LOCHBU E
NAVE OF ROAD: 076A
PROQJECT COUNTI ES: ADANVB, REG ON 6
CONTRACTOR:
MOUNTAI N VALLEY HYDROSEED, LLC PAY PER OD ENDI NG 05/ 06/ 2015 DATE TI ME STARTED 11/13/2012
2537 FALLS VI EW Cl RCLE DATE LET 08/ 23/ 2012 DATE WORK BEGAN  11/13/2012
DATE AWARDED 09/ 13/ 2012 DATE TI ME STOPPED 03/ 15/ 2013
DATE CONTRACT EXECUTED 10/ 17/ 2012 DATE ACCEPTED 03/ 15/ 2013
GRAND JUNCTI ON CO 81505 970- 260- 0305 DATE NOTI CE TO PROCEED 11/ 13/ 2012
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI: $ 409, 049. 53 PARTI Cl PATI NG $ 409, 049. 54 $ 753. 51
AWARD PRQIECT AMT: $ 419, 770. 12 NON- PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 409, 049. 54 753.51
FUNDS AVAI LABLE: $ -0.01 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 409, 049. 54 753. 51
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 6, 296. 55
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 409, 049. 54 7, 050. 06
LI QU DATED DANMAGES 0. 00 0. 00
AUTCPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 409, 049. 54 7, 050. 06
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 7, 050. 06

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18856 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18856- BI D ESTI MATE RUN 05/ 06/ 2015
PRQJECT: SHE 0761- 215 ESTI MATE NO 0003 13: 41: 42
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 Renoval of Delineator 30. 000 30. 000
EACH 0. 000 0. 00
3. 63000 30. 000 108. 90
0010 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0015 203-01620  Sweepi ng 14. 000 14. 000
HOUR 0. 000 0. 00
35. 00000 14. 000 490. 00
0020 208-00004 Silt Berm 0. 000 0. 000
LF 0. 000 0. 00
4. 37000 0. 000 0. 00
0025 208-00020 Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
0. 75000 0. 000 0. 00
0030 208- 00034 G avel Bag 486. 000 486. 000
LF 0. 000 0. 00
2. 00000 486. 000 972.00
0035 208- 00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
230. 00000 2.000 460. 00
0040 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
325. 00000 0. 000 0. 00
0045 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
30. 00000 0. 000 0. 00
0050 208- 00205 Erosi on Control Supervisor 20. 000 20. 000
HOUR 0. 000 0. 00
30. 00000 20. 000 600. 00
0055 240- 00100 Prairie Dog Managenent 0. 000 0. 000
LS 0. 000 0. 00

1, 725. 00000 0. 000 0. 00



CONTI D C18856 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18856- BI D ESTI MATE RUN 05/ 06/ 2015
PRQJECT: SHE 0761- 215 ESTI MATE NO. 0003 13:41: 42
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 304-06000 Aggregat e Base Course (d ass 6) 0. 000 0. 000
TON 0. 000 0. 00
20. 28000 0. 000 0. 00
0065 507- 00000 *Concrete Slope and Ditch Paving 639. 000 639. 000
(9 0. 000 0. 00
238. 05000 639. 000 152, 113. 95
0070 601-01000 Concrete Cass B 0. 000 0. 000
(e 0. 000 0. 00
148. 35000 0. 000 0. 00
0075 606-20014 Tensioned Cable Barrier (TL-4) 13, 874. 000 13, 874. 000
LF 0. 000 0. 00
10. 10000 13, 874. 000 140, 127. 40
0080 606-21010 End Anchorage (Tensioned Cable Barrier) 6. 000 6. 000
EACH 0. 000 0. 00
1, 592. 75000 6. 000 9, 556. 50
0085 608- 01550 Pl ace Asphalt MI1ings 0. 000 0. 000
Sy 0. 000 0. 00
5. 93000 0. 000 0. 00
0090 612-00001 Del i neator (Type I) 26. 000 26. 000
EACH 0. 000 0. 00
16. 53000 26. 000 429.78
0095 612-00003 Delineator (Type I11) 9. 000 9. 000
EACH 0. 000 0. 00
24. 00000 9. 000 216. 00
0100 614-80391 *Runbl e Strip (Ginding)(Asphalt) 41, 800. 000 41, 800. 000
LF 0. 000 0. 00
0. 16000 41, 800. 000 6, 688. 00
0105 625- 00000 Construction Surveyi ng 1. 000 1. 000
LS 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0110 626- 00000 *Mobi | i zati on 1. 000 0. 996
LS 0. 004 153.21
38, 302. 00000 1. 000 38, 302. 00



CONTI D C18856 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18856- Bl D ESTI MATE RUN 05/ 06/ 2015
PRQJECT: SHE 0761- 215 ESTI MATE NO 0003 13:41: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 630- 00003 *Uni forned Traffic Control 0. 000 0. 000
HOUR 0. 000 0. 00
74. 75000 0. 000 0. 00
0120 630- 00005 *Uni forned Traffic Control (Vehicle) 0. 000 0. 000
HOUR 0. 000 0. 00
17. 25000 0. 000 0. 00
0121 630- 00006 Uniforned Traf Crl (Vehicle) 0. 000 0. 000
HOUR 0. 000 0. 00
17. 25000 0. 000 0. 00
0125 630- 00007 *Traffic Control Inspection 42.000 42.000
DAY 0. 000 0. 00
86. 25000 42.000 3,622.50
0130 630-00012 *Traffic Control Managenent 38. 000 38. 000
DAY 0. 000 0. 00
730. 25000 38. 000 27,749.50
0135 630-80341 *Construction Traffic Sign (Panel Size A) 16. 000 14. 400
EACH 1. 600 9.20
5. 75000 16. 000 92. 00
0140 630-80342 *Construction Traffic Sign (Panel Size B) 24. 000 21. 600
EACH 2. 400 13. 80
5. 75000 24.000 138. 00
0145 630-80343 *Construction Traffic Sign (Panel Size O 24. 000 21.600
EACH 2.400 13. 80
5. 75000 24.000 138. 00
0150 630-80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 200 345. 00
1, 725. 00000 2.000 3, 450. 00
0155 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1.800
Type
ype) EACH 0. 200 46. 00
230. 00000 2.000 460. 00
0160 630-80360 *Dr um Channel i zi ng Devi ce 0. 000 0. 000
EACH 0. 000 0. 00
5. 75000 0. 000 0. 00



CONTI D: C18856 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18856- BI D ESTI MATE RUN 05/ 06/ 2015
PRQIECT: SHE 0761- 215 ESTI MATE NO 0003 13:41: 42
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0165 630-80380 *Traffic Cone 300. 000 270. 000
EACH 30. 000 172.50
5. 75000 300. 000 1, 725. 00
0170 630-85041 *Mobi | e Attenuat or 57. 000 57. 000
DAY 0. 000 0. 00
230. 00000 57. 000 13, 110. 00
0175 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0180 700- 70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0185 700- 70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 405,549.53 $ 753.51% 405, 549. 53
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0195 620- 00002 Field Ofice (Qass 2) 1. 000 1. 000
EACH 0. 000 0. 00
3, 500. 00000 1. 000 3, 500. 00
0200 620- 00020 Sanitary Facility 0. 000 0. 000
EACH 0. 000 0. 00
460. 00000 0. 000 0. 00
CAT 0400 CURRENT AMI $ 3,500. 00 $ 0.00% 3, 500. 00
PROQIECT TOTAL CURRENT AMI $ 409, 049.53 $ 753.51% 409, 049. 53



